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ABSTRACT
This study compares the level of project planning on public and 
private sectors projects and its impact on performance. The 
purpose is to create awareness of the level and effectiveness 
of the planning done by public and private clients in the delivery 
of construction projects. A questionnaire survey administered 
to a sample of 130 client representatives selected by stratifi ed 
random sampling from the population of public and private clients 
in the Nigerian construction industry is used and analysed using 
descriptive statistics, the t-test and Spearman correlation test. The 
results show that the level of preconstruction planning on private 
sector projects is higher than that of public sector projects while 
the level of contract planning done by the latter is higher than 
that of the former. Furthermore, the performance of private sector 
projects is higher than that of public sector projects in many of the 
parameters used. However, the level of preparation of life-cycle 
charts that concern project delivery time in both public and private 
sectors projects is low and the level of project planning in the two 
categories of projects has a limited impact on project performance. 
The understanding of how public and private sectors projects 
perform in planning and its impact are expected to assist public 
and private clients to know the challenges ahead of them in their 
effort to improve the planning and performance of their projects.
Keywords:  project performance, project planning, client type, 
construction industry, Nigeria.
INTRODUCTION
Projects generally can be categorised using several criteria. 
The most signifi cant classifi cation is based on the promoters or 
fi nanciers of the projects who are commonly regarded as clients. 
Governments and their agencies as well as private bodies and 
individuals are the main promoters of project development in every 
economy. Like participants in every other sector, these promoters 
are categorised into two sectors namely: public and private clients.
In Nigeria, Nubi (2001) observed that governments and their 
agencies presently form the main clients of projects in the 
construction industry because they control the economy and 
consequently its natural resources. Private clients, on the other 
hand, build mainly for economic reasons or to satisfy some specifi c 
needs. He added that private clients usually are more judicious 
in selecting their contractors and in locating and fi nancing their 
projects. The dominance of governments and their agencies 
over project development in Nigeria is borne out of the fact 
that the entire Nigerian economy including the activities of the 
private sector is virtually controlled by the resources generated 
by governments, mainly from crude oil. The dependence of the 
economy on government revenue is so glaring that any decrease 
in government earnings from crude oil any year usually result in a 
recession in the economy.  Governments and their agencies are 
key players in the construction industry in Nigeria because of their 
economic control. Government expenditure on capital projects 
such as schools, hospitals, roads, housing, electricity, water 
supply and sporting facilities to mention a few is enormous (Okun, 
2009). The Federal Government’s Appropriation Acts from January 
2001 to December 2008 show that the sum of N5.036 trillion, 
representing 43.5% of Federal Government of Nigeria (FGN) total 
expenditure, was earmarked for capital works while the sum of 
N6.545 trillion, represented 56.5% of FGN total expenditure, was 
earmarked for recurrent works (Federal Government of Nigeria, 
2009). There are no statistical records of the contribution of 
the private sector to project delivery. However, what cannot be 
disputed is the fact that the contribution of the private sector is 
small when compared with that of the public sector.
The need for planning in project development and delivery is 
crucial because of the complex nature of resources, processes, 
activities and parties that are involved. Naoum et al. (2004) 
describe planning as one of the key tools that stakeholders use 
to ensure that construction projects are successful. The primary 
measure of construction planning effectiveness in a study 
conducted by Faniran et al. (1994) is the ability of a construction 
fi rm to achieve its clients’ time, cost and quality objectives. In 
another study, Faniran et al. (1998) maintain that in construction 
projects the objective of planning is the completion of a prescribed 
amount of work within a fi xed time, at a previously estimated cost 
and to specifi ed standards of quality. Project plans are derived 
from and prepared to achieve project objectives. Although project 
objectives are not limited to project delivery time, cost and quality, 
since these are the primary objectives of a project and also 
the primary measures of project performance, the assertions 
by Faniran et al. (1994, 1998) are correct. In other words, 
the measures of the effectiveness of project planning and the 
measures of the performance of the project itself are the same. 
Therefore the planning of a successful project can be regarded 
as effective while that of a failed project can be described as 
ineffective.
Project planning is a process that is continuous throughout the 
delivery of a project. For this reason, project planning can be 
classifi ed according to project delivery stage. Faniran et al. (1998) 
classify project planning into preconstruction and construction 
planning. These two categories of planning can otherwise be 
referred to as pre-contract and contract planning. Based on project 
stages, project planning can again be classifi ed into conception, 
design, tendering and construction planning and even planning to 
close the delivery of a project. These various stages are carried 
out by professionals or parties (in-house or outsourced) engaged 
and paid by clients. The level of planning done in the development 
and delivery of a project will to a considerable extent depend on 
the professionals involved. Variation in the level of project planning 
between public and private sector projects will therefore be as a 
result of differences in the professionals engaged or project plans 
prepared during project delivery. This understanding prompts the 
evaluation of the levels of project planning in public and private 
sector projects and its impact on project performance. The study 
specifi cally evaluates the levels of use of important project delivery 
plans, the levels of project stage planning and their impact on the 
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performance of projects procured by public and private clients in 
the Nigerian construction industry. 
AIM AND OBJECTIVES
The aim of the study is to inform public and private clients on 
the level and effectiveness of the planning that is done during 
the procurement of construction projects. The objectives are to 
compare the levels of use of important project plans, the levels of 
project stage and overall project planning, and the performance 
of projects procured by public and private clients in Nigeria and 
the correlation between the level of planning of such projects and 
their performance. The achievement of these objectives will assist 
the two categories of clients in re-appraising their project planning 
efforts and strategies with a view to improving them and thereby 
improving the performance of their projects.
HYPOTHESES
In the attempt to achieve the above objectives, three hypotheses 
are postulated. The fi rst hypothesis states that the levels of 
project stage planning by public and private clients in Nigeria are 
not signifi cantly different. The result of the hypothesis will assist 
organisations, particularly government, to compare their planning 
efforts with those of the private sector and understand the basis of 
their performance in project delivery. The second hypothesis states 
that the performance of projects procured by public and private 
clients in Nigeria are not signifi cantly different. The result of the 
hypothesis will assist the two categories of clients in comparing 
their performances in construction project delivery and evaluate 
the impact of their planning efforts. The third hypothesis states 
that the level of project planning and the performance of projects 
procured by public and private clients in Nigeria have no signifi cant 
correlation. The result of this hypothesis is expected to be a basis 
for the two categories of clients to evaluate the infl uence of their 
planning efforts on the success of the projects they procure. 
VARIABLES
The variables used in the study are classifi ed into three categories, 
namely: projects, project planning and project performance. 
The projects used in the study are classifi ed into two groups, 
namely: public and private sectors. Public sector projects refer to 
construction projects procured by public clients (i.e. governments 
and their agencies). Private sector projects refer to construction 
projects procured by private clients or organisations in Nigeria. 
Planning is all about the preparation of plans, and the various 
plans prepared in the process of project development are 
essentially reports of expectation. For this reason, fourteen of 
the most important project plans were selected as indicators 
of project planning in this study. The plans were classifi ed into 
three project delivery stages, namely: conception, design and 
construction. The plans in the project conception stage are project 
briefs, feasibility and viability studies and project life-cycle charts. 
The plans selected in the project design stage are architectural, 
structural, electrical and mechanical drawings, bill of quantities 
and project specifi cations. The plans selected in contract stage 
are programmes of work, material, labour and plant schedules 
and cash-fl ow charts. The tendering stage, which is undeniably 
an important project stage, was not included because as Faniran 
et al. (1998) observe, planning is often not carried out during the 
tendering process due to insuffi cient time and low rates of bid 
success.
The parameters selected as indicators of project performance are 
classifi ed into two categories, namely: subjective and objective 
project performance indicators. Three parameters comprising 
clients’ assessment of project duration, cost and quality used 
in the study are subjective project performance indicators. 
Four parameters comprising project time-overrun, project cost-
overrun, percentage of time-overrun to initial contract period and 
percentage of cost-overrun to initial contract sum are used as 
objective project performance indicators.
The investigation carried out in this study is based on the 
relationship between the variables selected. The planning efforts 
for either public or private projects can be determined by the 
variables of project planning and the impact of these efforts are 
refl ected in project performance, thus indicating that a relationship 
exists between the variables of projects, project planning and 
project performance. The relationship which is evaluated here is 
expressed by the framework shown in Figure 1.
PREVIOUS STUDIES
Many researchers consider project planning as one of the 
components of project delivery process and use project 
performance as the basis of evaluating its effectiveness (Naoum, 
1991; Ling and Chan, 2002; Thomas et al., 2002). Naoum et 
al. (2004) identifi ed project planning as one of the key tools 
that stakeholders use to ensure that construction projects are 
successful. Hore et al. (1977) and Faniran et al. (2000) in separate 
studies described project planning as the systematic arrangement 
of project resources in the best way so as to achieve project 
objectives. Although, project planning cannot be limited to the 
arrangement of project resources, it is concerned mainly with the 
achievement of project objectives. Project success is measured 
in terms of the achievement of project objectives, therefore the 
descriptions of project planning by Hore et al. (1977), Faniran et al. 
(2000) and Naoum et al. (2004) can be regarded as the same.
In project delivery, project objectives are the focal point of every 
effort and activity. Project objectives are important in planning 
Figure 1: Framework for comparing the level of project planning in public 
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because project plans are derived from them. In project planning, 
project objectives are fi rst defi ned; thereafter the strategies to 
achieve them are formulated and presented as project plans and 
these are used in evaluating the achievement of the objectives. 
Project planning can therefore be regarded as the process of 
defi ning project objectives, determining the framework, methods, 
strategies, tactics, targets and deadlines to achieve the objectives 
and the techniques of communicating them to project stakeholders. 
The process of project planning requires that clients’ expectations 
and available resources be defi ned fi rst, matched to set project 
objectives, so that available options are identifi ed and evaluated 
and the most appropriate frameworks, strategies and tactics to 
achieve the objectives are selected. It ends with communicating 
the objectives and the frameworks, methods, strategies, targets/
deadlines to achieve them to people, parties and organisations 
concerned with their implementation, monitoring and control. The 
end products of project planning are numerous project plans that 
represent defi ned strategies to achieve defi ned project objectives.
These plans communicate both project objectives and the 
strategies for achieving them, and they are the basis for 
determining the achievement of project objectives that otherwise 
refer to the success of a project. While planning is a process that 
requires effort, plans are the results of the process and the efforts 
put in. Planning that does not produce a plan can therefore be 
regarded as an effort without result. Planning efforts can be in 
the form of design, tendering and programming and the results 
are design documents, tender plans, charts, schedules and 
programmes of resources and works to be carried out. Each of the 
plans serve a specifi c purpose that has to do with achievement of 
specifi c project objectives. For this reason, project sponsors are 
often encouraged to ensure that many of these plans are prepared 
during project development by engaging professionals who are 
qualifi ed to prepare them.
However, while the preparation of these plans is expected to 
enhance the success of a project, it may also prolong its delivery 
time. Sommerville et al. (2004) described the documentation 
of information which invariably refers to planning as a key 
enabler to the running of any project, and identifi ed inadequate 
documentation as one of the causes of confl icts. Pheng and Ting 
(1998) remarked that while every effort has to be made to ensure 
that all aspects of the design are discussed and reviewed, the 
time spent on the development of design should not be too long 
to the extent of affecting the overall construction time and the 
achievement of the client’s desired fi nancial objectives. In a study 
of factors infl uencing design development time of commercial 
properties in Singapore, the researchers discovered that the 
larger the design team, the longer it takes to complete design 
development. The preceding stage of project implementation or 
production involves the implementation of the plans prepared. 
The effectiveness of the plans is measured by project success. 
The preparation of project plans is used in this study for the 
measurement of the level of project planning.
Faniran et al. (1998) described project planning as the process 
of determining appropriate strategies for the achievement of 
predefi ned project objectives. They classifi ed project planning 
into preconstruction and construction planning. Preconstruction 
planning is regarded as pre-contract planning which refers to 
the planning done during the conception, design and tendering 
stages of a project while construction planning often refers to 
contract planning which describes the planning done during 
the construction of a project. In another classifi cation of project 
planning, Dvir et al. (2003) identifi ed three levels of project 
planning, namely: the end-user level where planning focuses 
mainly on the functional characteristics of the project end-product, 
the technical level that focuses on the technical specifi cations of 
the project deliverables that are needed to support the functional 
requirements, and the project management level that focuses 
on planning the activities and processes that need to be carried 
out to ensure that the technical work proceed effectively. These 
three levels of planning can otherwise be regarded as project 
conception planning, project design planning and contract 
planning. What is understood from the review above is that 
different forms of planning are carried out in each of the fi ve stages 
namely: conception, design, tendering, construction and close-
out (Puthamont and Charoenngam, 2004) in a project and project 
planning can be categorised by the stage at which it is done.
Project performance remains a prominent issue in project delivery 
all over the world. This is so because projects involve defi ned 
objectives which must be achieved and numerous resources 
which need to be effi ciently utilised. The need for participants 
involved in construction project delivery to develop and use 
tools for performance measurement was emphasised in the 
UK and Sweden (Robinson et al. 2005). Several researchers 
also developed numerous parameters for measuring project 
performance (Naoum, 1999; Ling and Chan, 2002; Thomas et 
al., 2002; Josephson and Lindstrom, 2007). In a review of the 
parameters used for measuring project performance in 16 journal 
papers, Josephson and Lindstrom (2007) identify 250 parameters. 
From the review of previous research studies on project 
performance parameters, Ling (2004) identifi ed and evaluated 70 
potential factors for measuring project performance.
These and other parameters that have been used in research 
studies can be classifi ed into two broad categories, namely: 
subjective and objective parameters. Ling (2004) states that the 
performance of a project is multifaceted and may include unit 
cost, construction and delivery speeds and the level of client 
satisfaction. Pinto and Slevin (1998) classify project performance 
parameters into (1) internal factors that are project variables, 
namely: schedule, cost and quality, and (2) external factors that 
are concerned with stakeholder satisfaction of the performance 
of a project and the perceived impact on an organisation’s 
effectiveness. Ling et al. (2004) identifi ed two categories of 
indicators of project success, namely: product success that 
consists of measures of achievement of quality standards, and 
process success that is made up of variables that measure the 
achievement of time and cost. Subjective parameters refer to 
stakeholder satisfaction with the end-product (i.e. the completed 
structure) while objective parameters refer to project variables 
such as schedule, cost and quality that are used for setting and 
defi ning project objectives and for setting targets and deadlines 
for project delivery. The importance of the classifi cation of the 
parameters of project performance is that although all the available 
parameters cannot be used each time performance is measured, 
any measurement that does not include parameters from the 
two categories may not be reliable. The fact that stakeholders 
spent more time and money than proposed for a project may not 
decrease their satisfaction with the performance of the project.
Stakeholder satisfaction has become prominent in modern 
approaches to performance measurement. Kotler (2000) 
maintained that satisfaction can be understood as a person’s 
feeling resulting from the performance of a product as compared 
to the person’s expectation. Project stakeholders refer to 
individuals and organisations that are actively involved in a project 
or whose interest may be positively or negatively affected as a 
result of project execution (Project Management Institute, 2004). 
Marjolein et al. (2008) maintained that in project management, it 
is commonly accepted that the interest of stakeholders need to be 
dealt with to support the success of a project. Project Management 
The Australasian Journal of Construction Economics and Building [Vol 9, No 2] 42
Institute (2004) stated that the project team must identify the 
stakeholders, determine their requirements and expectations, and 
to the extent possible, manage their infl uence in relation to the 
requirements to ensure a successful project.
The stakeholders of a construction project are many and they 
include the project sponsors such as the client, developer and 
fi nancier, the project team members and the customers. Faniran 
et al. (1994) and Neto et al. (2007) regarded the client as the most 
important stakeholder in construction project delivery. Faniran et 
al. (1994) considered the success of a contractor as his ability to 
achieve its clients’ time, cost and quality objectives while Neto et 
al. (2007) believed that matching or exceeding clients’ expectations 
results in satisfi ed clients. They added that this can refl ect on how 
loyal a client becomes to a provider or a brand and can result 
in higher sales volumes, lower levels of sensitivity to price and 
generation of positive comments about the provider and the brand.  
Since client requirements are the focus of a project and project 
objectives are defi ned from them, it means that project success is 
all about achieving client requirements and satisfaction.
Client satisfaction can be measured from several perspectives 
(Idoro, 2008), however three parameters (time, cost and quality) 
have remained the most prominent in research studies. Josephson 
and Lindstrom (2007) maintained that project goals that consider 
client goals are measured from several perspectives, but the main 
aim is to stimulate clients to identify and clearly present their goals 
and to stimulate all managers involved to inform and remind all 
individuals of the goals. Hatush and Skitmore (1997) stated that 
success in a project is generally operationalised into time, cost and 
quality. Michell et al. (2007) remarked that the primary concern 
of construction clients is that their projects are completed within 
budget, on time and to the required level of quality. On the basis of 
the above assertions, this study selected the three parameters of 
project time, cost and quality as the primary concern of clients and 
as the variables for measuring client satisfaction.
Objective parameters of project performance are usually derived 
from the parameters used for defi ning project objectives and 
setting targets and deadlines for the delivery of a project. The 
same parameters are used for the monitoring, evaluation and 
control of a project. Although these parameters are many, two 
of them, namely schedule and cost, are common with research 
studies. The reasons for this are not farfetched. Michell et al. 
(2007) stated that timely completion of a construction project is 
frequently seen as a major criterion of project success by clients, 
contractors and consultants alike. They also added that cost-
overruns are identifi ed by them as one of the principal factors 
leading to the high cost of construction. The third parameter 
(quality) is not a common objective parameter in research studies 
because as Vincent and Joel (1995) opined, stakeholders see the 
goal of quality management as customer satisfaction. From the 
perspective of previous studies, two parameters, namely time-
overrun and cost-overrun, remain the prominent indicators of 
objective measurement of project performance. However, these 
two parameters have their limitation because their values depend 
to a great extent on the initial period and budget for a project.
This study selects four parameters, namely time-overrun, cost-
overrun, percentage of time-overrun to initial contract period and 
percentage of cost-overrun to initial contract sum, as the variables 
for objective measurement of project performance. The factors of 
time and cost-overruns to initial contract period and durations were 
selected based on the understanding that the initial contract period 
and sum have signifi cant infl uence on project time-overrun and 
cost-overrun.
RESEARCH METHODS
A fi eld survey approach was adopted because primary data 
were required and the population of the study was large. The 
population consisted of public and private clients in the Nigerian 
construction industry. Public clients were made up of federal, state 
and local governments and their agencies. Private clients were 
mainly corporate organisations in the banking, oil and gas and 
manufacturing industries. A preliminary survey was fi rst conducted 
because there was no reliable statistics of private clients in Nigeria. 
In the preliminary survey, recently completed construction projects 
were identifi ed and the list of their owners or clients was compiled. 
From the preliminary survey, 232 public and private clients were 
identifi ed and used as the population frame for the study. A major 
project procured by each of the clients that was identifi ed during 
the preliminary survey was selected for the study.
The research instrument used for the study was a structured 
questionnaire. The instrument was administered on the population 
frame and 130 of the respondents made up of 92 public clients 
and 38 private clients were selected by stratifi ed random sampling 
to form the study sample. The respondents were project leaders 
such as project managers and architects who were representatives 
of the clients selected. The end products of project planning are 
numerous plans, therefore data were collected on 14 project 
plans that represented different forms of planning. The plans were 
selected from three project stages of conception, design and 
contract. Respondents were requested to indicate whether each 
of the plans was prepared or not prepared during the delivery 
of the projects selected. Their responses were weighted as 
follows: prepared=1; not prepared=0. Data collected on objective 
parameters of project performance were initial except for fi nal 
contract periods and sums. Subjective parameters of project 
performance were measured on a scale of 1-3 which represented 
low-high.
The level of use (LOP) of project plans was determined by a ratio 
as explained below, while the level of project stage planning was 
determined by mean. Their ranks were used to compare the levels 
of use of the selected project plans, project stage planning, overall 
project planning and the performance of projects procured by 
public and private clients. To evaluate whether the differences in 
the levels of stage and overall project planning between public and 
private sector projects were signifi cant or not, the t-test (a tool for 
testing difference between two variables) was used. To evaluate 
the infl uence of project stage and overall project planning on the 
performance of public and private sector projects, the Spearman 
correlation test (a tool for the test of relationship between two 
variables) was considered most suitable and adopted.
RESULTS
LEVELS OF USE OF SELECTED PROJECT PLANS IN PUBLIC 
AND PRIVATE SECTOR PROJECTS
One of the objectives of this study is to compare the levels of 
project planning done by public and private clients during the 
delivery of construction projects in Nigeria. For this purpose, 
selected project plans were used to represent project planning. 
Fourteen project plans that represented different forms of project 
planning were selected from the three project stages of conception, 
design and contract.
Respondents were requested to indicate the plans prepared for 
the projects selected using ‘yes’ to represent prepared and ‘no’ for 
not prepared. The ratio of the number of projects in which a plan 
is prepared to the number of projects that their project leaders 
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responded to data requested was derived to represent the LOP 
score. The ranking of these scores was analysed. The results are 
presented in Table 1.
The results on project conception planning in revealed that project 
brief ranks fi rst in level of use in both public (LOP=0.94) and 
private (LOP=0.88) projects. Feasibility and viability study report 
ranks second in both public (LOP=0.76) and private (LOP=0.84) 
sector projects while project life-cycle chart (LOPpublic = 0.49; 
LOPprivate = 0.67) ranks last (third) in the two categories of projects. 
These results imply that the ranking of the levels of use of the 
three project plans is the same in both public and private sectors’ 
projects. This is an indication that the priority attached to the three 
project conception plans is the same among the two categories of 
clients.
The results on project design planning in revealed that, in 
public sector projects, bill of quantities (LOP=0.94) and project 
specifi cations (LOP=0.94) rank fi rst in level of use. Structural 
drawings (LOP=0.78) ranks third, architectural (LOP=0.77) and 
electrical (LOP=0.72) drawings rank fourth and fi fth respectively 
while mechanical drawings (LOP=0.64) ranks last in level of use.  
In private sector projects, structural drawings (LOP=1.00) ranks 
fi rst in level of use. Architectural drawings (LOP=0.97), electrical 
drawings (LOP=0.97) and mechanical drawings (LOP=0.97) 
rank second while bill of quantities (LOP=0.94) and project 
specifi cations (LOP=0.82) rank fi fth and sixth respectively. The 
results indicate that the ranking and by implication, the priority 
accorded project plans that are prepared at the design stage of 
project development by public and private clients, are not the 
same. While public clients give more priority to bill of quantities and 
specifi cations than project drawings, the reverse is the case with 
private clients.
The results on contract planning revealed that, in public sector 
projects, programme of work (LOP=0.91) ranks fi rst in level of 
use. Material schedule (LOP=0.78), labour schedule (LOP=0.69) 
plant schedule (LOP=0.62) and cash-fl ow chart (LOP=0.54) 
rank second, third, fourth and fi fth respectively. In private sector 
projects, programme of work (LOP=0.86) ranks fi rst in level of use. 
Material schedule (LOP=0.59) and cash-fl ow chart (LOP=0.59) 
rank second while labour schedule (LOP=0.47) and plant schedule 
(LOP=0.30) rank fourth and fi fth respectively in level of use. 
These results reveal that there is a slight variation in the priorities 
accorded the selected contract plans by the two categories of 
clients. The difference lies in the priority accorded cash-fl ow charts 
by the two clients. While private clients accord it second priority, 
governments and their agencies consider it last.
COMPARING THE LEVELS OF USE OF SELECTED PROJECT 
PLANS IN PUBLIC AND PRIVATE SECTOR PROJECTS
Another research objective of this study is to compare the level 
of use of each project plan in public and private sector projects. 
Such a comparison will assist stakeholders to compare the level 
of project planning done by the two categories of clients and to 
relate the performance of projects procured by them to their level 
of project planning. For the purpose of this comparison, the levels 
of use of each of the selected project plans in public and private 
sector projects derived above were ranked. The results are also 
included in Table 1 using underlined LOP scores to highlight the 
higher rank.
The results revealed that, in project conception planning, the level 
of use of project brief by public clients (LOP=0.94) ranks fi rst while 
that of private clients (LOP=0.88) ranks second. However, the 
levels of use of feasibility and viability studies (LOP=0.84) and 
project life-cycle chart (LOP=0.67) by private clients rank fi rst while 
the levels of use of feasibility and viability studies (LOP=0.76) and 
project life-cycle charts (LOP=0.49) by public clients rank second. 
These results indicate that governments and their agencies do 
more briefi ng and prepare more statements of project brief than 
private organisations. However, private organisations use feasibility 
and viability studies and project life-cycle charts more than 
governments and their agencies.
In project design planning, the levels of use of bill of quantities 
(LOP=0.94) by both public and private clients ranked the 
same. The level of use of project specifi cations (LOP=0.94) by 
governments and their agencies ranks fi rst while that of private 
organisations (LOP=0.82) ranks second. However, the levels of 
use of structural (LOP=1.00), architectural (LOP=0.97), electrical 
(LOP=0.97) and mechanical (LOP=0.97) drawings by private 
clients rank fi rst while the levels of use of structural (LOP=0.78), 
architectural (LOP=0.77), electrical (LOP=0.72) and mechanical 
(LOP=0.64) drawings by governments and their agencies rank 
second. These results indicate that the level of use of bill of 
quantities for construction project delivery by public and private 
Table 1: Ranking of the levels of use of selected project plans in 
public and private sector projects in Nigeria
 
Project plans Public sector projects 
 N    Yes     No      LOP   Rank 
Private sector projects 




Feasibility & viability study 
Project life-cycle chart 
Project design 














84     79        5        0.94     1 
79     60       19       0.76     2 
76     37       39       0.49     3 
 
85     80        5        0.94     1 
80     75        4        0.94     1 
78     61       17       0.78     3 
82     63       19       0.77     4 
75     54       21       0.72     5 
74     47       27       0.64     6 
 
86     78        8        0.91     1 
81     63       18       0.78     2 
78     54       24       0.69     3 
76     47       29       0.62     4 
70     36       34       0.54     5 
 
 
33     29       4         0.88     1 
32     27       5         0.84     2 
27     18       9         0.67     3 
 
36     34       2         0.94     5 
34     28       6         0.82     6 
37     37       0         1.00     1 
36     35       1         0.97     2 
34     33       1         0.97     2 
34     33       1         0.97     2 
 
36     31       5         0.86     1 
34     20      14        0.59     2 
30     14      16        0.47     4 
27       8      19        0.30     5 
27     16      11        0.59     2 
N=Number of respondents who supplied data requested 
LOP=Level of use of planning document 
underline=top score when comparing public and private sector 
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clients is the same. However, governments and their agencies 
use project specifi cations more than private organisations while 
the latter prepares project drawings (architectural, structural, 
electrical and mechanical) more than the former during project 
delivery. In contract planning, governments and their agencies 
prepare programme of work, material, labour and plant schedules 
more than private organisations but the latter prepare cash-fl ow 
charts more than the former during project delivery.
COMPARING THE LEVEL OF PROJECT STAGE PLANNING IN 
PUBLIC AND PRIVATE SECTOR PROJECTS
The results in Table 1 have shown that the levels of use of 
the selected plans by public and private clients differ from one 
plan to another. These results indicate that the levels of project 
planning by the two types of client also differ. As a background 
to the understanding of the impact of project planning on the 
performance of projects procured by the two clients, this study 
evaluates the levels of planning done by the two categories of 
clients at major project stages. Three project stages (conception, 
design and contract) and overall project planning were selected 
for evaluation. The level of project stage planning was measured 
by the number of plans prepared in each project used in the 
study to the total number of selected plans in each stage. The 
level of overall project planning was measured as the number of 
conception, design and contract plans prepared in each project to 
the total selected plans in the three project stages. The ranking of 
the levels of project stage planning and overall project planning 
done by the two categories of clients was thereafter determined. 
The results are presented in Table 2.
The results show that the level of conception planning done by 
private clients ( =0.705) ranks fi rst while that of public clients 
( =0.679) ranks second. The results show that private clients do 
more planning at the conception stage of construction project 
delivery than governments and their agencies. The results also 
show that the level of design planning done by private clients 
( =0.896) ranks fi rst while that of public clients ( =0.734) ranks 
second. The results equally imply that private organisations 
do more planning at the design stage of construction project 
delivery than governments and their agencies. However, the 
results relative to contract planning show that the level of contract 
planning done by public clients ( =0.632) ranks fi rst while that 
of private clients ( =0.470) ranks second. This result shows that 
governments and their agencies do more planning at the contract 
stage than private organisations. The results in Table 2 also show 
that the level of overall project planning ( =0.699) done by private 
clients ranks fi rst while that of public clients ( =0.670) ranks 
second. The results show that private clients do more overall 
planning during construction project delivery than governments 
and their agencies.
DIFFERENCE IN THE LEVEL OF PROJECT STAGE PLANNING 
BETWEEN PUBLIC AND PRIVATE SECTOR PROJECTS
The previous results show that private clients do more conception 
and design planning than public clients whereas the latter do 
more contract planning than the former during project delivery. 
The study proceeded to determine whether or not these 
differences are signifi cant. This investigation involves the test 
of the fi rst research hypothesis of the study which states that 
the levels of project planning done by public and private clients 
are not signifi cantly different. The level of project planning was 
measured as explained above. The hypothesis was tested using 
a t-test with p≤0.05. The rule for the acceptance or rejection 
of the hypothesis is that if the p-value>0.05, the hypothesis is 
accepted but if the p-value≤0.05, the hypothesis is rejected. The 
results of the test are presented in Table 3.
The results of the test of difference in the levels of conception and 
overall planning done by public and private clients revealed that 
the t-values for difference in conception planning (-0.449) and 
overall project planning (-0.655) are very low and their respective 
p-values (0.654) and (0.514) are greater than the critical p-value 
(0.05). Therefore, the hypothesis is accepted. The result implies 
that the difference in the levels of conception and overall project 
planning done by public and private clients is insignifi cant. The 
results also revealed that the t-values for difference in design 
planning (-3.020) and contract planning (2.443) between the two 
clients are high and their respective p-values (0.003) and (0.016) 
are less than the critical p-value (0.05). Therefore, the hypothesis 
is rejected. The result implies that the difference in the levels of 
design and contract planning done by public and private clients 
is signifi cant. These results confi rm that more planning is done 
at the design stage in projects procured by private clients than 
in projects procured by public clients whereas more planning is 
done at the contract stage in projects procured by public clients 
than in projects procured by private clients.
COMPARING THE PERFORMANCE OF PROJECTS 
PROCURED BY PUBLIC AND PRIVATE CLIENTS
In the attempt to evaluate the impact of the levels of project 
planning by the two categories of clients, this study investigated 
the performance of projects procured by them. For this purpose, 
three indicators of subjective project performance (client 
satisfaction with project duration, cost and quality) and four 
indicators of objective project performance (project time and cost 
overruns, percentages of time-overrun to initial contract period 
and cost-overrun to initial contract sum) were selected. Subjective 
project performance indicators were measured using three 
ranks, namely low, moderate and high. The ranks were scored 
as follows: low=1, moderate=2 and high=3. Initial and actual 
Table 2: Ranking analysis by planning stage
 


































































N=Number of respondents that supplied data 
Std. dev.=Standard deviation 
Table 3: Results of t-test for differences in the levels 
of project planning
 









































































N=Number of respondents that supplied data 
Df=Degree of freedom 
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Table 4: Ranking analysis by performance
Parameter  Public sector projects 
 N  Mean   Std. dev.  Rank 
Private sector projects 
N  Mean  Std. dev. Rank 
Clients’ satisfaction with duration 
Clients’ satisfaction with cost 
Clients’ satisfaction with quality 
Project cost-overrun 
Project time-overrun 
% time-overrun/initial contr. period 
% cost-overrun/initial contr. sum 
92     2.21       0.704     2 
92     2.10       0.696     2 
92     2.52       0.671     2 
65   64.88   414.705     1 
69     3.74       8.196     1 
72   18.35     35.837     2 
59   13.59     23.961     1 
37     2.54     0.605     1 
38     2.45     0.504     1 
38     2.58     0.599     1 
22   27.23   85.072     2 
22     3.64     8.156     2 
23   22.17   42.483     1 
20   10.15   12.266     2 
N=Number of respondents that supplied data 
Std. dev.=Standard deviation 
contr.=contract 
contract periods from which project time-overrun was derived 
were measured in weeks while initial and fi nal contract sums 
from which project cost-overrun was derived were measured 
in Naira (Nigerian currency). The percentage of time-overrun 
to initial contract period and the percentage of cost-overrun to 
initial contract sum were further derived from the data on contract 
durations and sums collected. The rankings of the performances 
of the projects procured by the two categories of clients are 
presented in Table 4.
The results revealed that private client satisfaction with project 
duration ( =2.54), cost ( =2.45) and quality ( =2.58) rank fi rst 
while public client satisfaction with project duration ( =2.21), cost 
( =2.10) and quality ( =2.52) rank second. These results indicate 
that private clients are more satisfi ed with the performance of 
projects procured by them than public clients. Also, project time-
overrun ( =3.74 weeks) and cost-overrun ( =N64.88 million) 
recorded in projects procured by public clients rank fi rst while the 
time-overrun ( =3.64 weeks) and cost-overrun ( =N27.23 million) 
of projects procured by private clients rank second. These results 
show that the time and cost-overruns on projects procured by 
governments and their agencies are higher than those of projects 
procured by private clients. The results also suggest that the 
performances of projects procured by private clients are better 
than those of projects procured by public clients.
The percentage of cost-overrun to initial contract sum ( =13.59) 
of projects procured by public clients ranks fi rst while that of 
projects procured by private clients ( =10.15) ranks second. This 
result also suggests that the performance of projects procured 
by private clients are better than the performances of projects 
procured by governments and their agencies. However, the 
percentage of time-overrun to initial contract period ( =22.17) 
of projects procured by private clients ranks fi rst while that of 
projects procured by public clients ( =35.84) ranks second. This 
result indicates that projects procured by governments and their 
agencies are better in terms of the percentage of time-overrun 
to initial contract period. Since the use of percentage of time-
overrun to initial contract period is aimed at removing the effect of 
initial contract period on project time-overrun, the result tends to 
imply that projects procured by governments and their agencies 
are better and shorter in terms of delivery period.
DIFFERENCE IN THE PERFORMANCE OF PUBLIC AND 
PRIVATE SECTOR PROJECTS
The previous results show that the performance of public sector 
projects rank higher than those of private sector projects in 
some parameters while the reverse is the case in others. Further 
investigation was carried out to establish whether or not these 
differences are signifi cant. This investigation involves the test of 
the second research hypothesis of the study which states that the 
performances of projects procured by public and private clients 
in Nigeria are not signifi cantly different. The seven parameters 
of project performance used for the test were measured as 
explained above. The hypothesis was tested using the t-test with 
p≤0.05. The rule for the acceptance or rejection of the hypothesis 
is that if the p-value>0.05, the hypothesis is accepted but if the 
p-value≤0.05, the hypothesis is rejected. The results of the test 
are presented in Table 5.
Table 5: Results of t-test for differences in the performance of public 
and private sector proejects
 
Parameter  Sector  N  t-value Df  p-value Decision  
Project duration  
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N=Number of respondents that responded to the data 
Df=Degree of freedom 
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The results show that the p-values for the test of differences in 
time-overrun (0.874), cost-overrun (0.623), percentage of time-
overrun to initial contract period (0.723), percentage of cost-
overrun to initial contract sum (0.532) and clients’ assessment of 
project quality (0.592) between public and private sector projects 
are greater than the critical p-value (0.05), and therefore, the 
hypothesis is accepted. These results imply that the differences 
in the overruns in proposed duration and budget and client 
perception of the quality of public and private sector projects in 
Nigeria are insignifi cant. However, the p-values for the test of 
differences in clients’ assessment of project duration (0.011) and 
cost (0.007) between public and private sector projects are less 
than the critical p-value (0.05), and therefore, the hypothesis is 
rejected. The results confi rm the fi ndings in Table 4 that private 
clients are more satisfi ed with the durations and costs of projects 
procured by them than public clients.
CORRELATION BETWEEN THE LEVEL OF PROJECT 
PLANNING AND THE PERFORMANCE OF PROJECTS 
PROCURED BY PUBLIC ORGANISATIONS
In order to evaluate the impact of project planning on the 
performance of projects procured by the two categories of clients, 
the correlation between the levels of project stage planning and 
project performance was investigated. The investigation involves 
the test of the third hypothesis of the study, which states that the 
level of project planning and the performance of projects procured 
by public and private clients have no signifi cant correlation. The 
hypothesis was tested using the Spearman correlation test with 
p≤0.05. The rule for the acceptance or rejection of the hypothesis 
is that if the p-value>0.05 the hypothesis is accepted, but if the 
p-value≤0.05 the hypothesis is rejected. The results of the test 
are presented in Table 6.
The results showed that the p-values for the test of correlation 
between the level of conception planning and clients’ level of 
satisfaction with contract durations (0.028) and the time-overrun 
(0.018) of projects procured by public clients are less than the 
critical p-value (0.05). Therefore, the hypothesis is rejected. The 
result simply implies that the level of planning at the conception 
stage of construction projects procured by governments and their 
agencies has signifi cant infl uence on clients’ satisfaction with the 
delivery period and the time-overrun recorded in the projects. 
However, the p-values for the test of correlation between the 
level of conception planning and clients’ level of satisfaction with 
contract cost (0.717) and quality (0.176), cost-overrun ((0.961), 
percentage of time-overrun to initial contract period (0.090) and 
percentage of cost-overrun to initial contract sum (0.913) are 
greater than the critical p-value (0.05). Therefore, the hypothesis 
is accepted. These results indicate that the level of planning 
unertaken by governments and their agencies at the conception 
stage has no signifi cant infl uence on their satisfaction with project 
cost and quality, cost-overrun, percentage of cost-overrun to 
initial contract sum and the percentage of time-overrun to initial 
contract period.
The results also revealed that the p-values for the test of 
correlation between the level of design planning and cost-overrun 
(0.013) and the percentage of cost-overrun to initial contract sum 
(0.008) are less than the critical p-value (0.05). Therefore, the 
hypothesis is rejected. The p-values for the test of correlation 
between the level of design planning and clients’ satisfaction with 
project time (0.941), cost (0.199), quality (0.392), time-overrun 
(0.937) and percentage of time-overrun to initial contract period 
(0.942) are greater than the critical p-value (0.05). Therefore, the 
hypothesis is accepted. These results simply imply that the level 
of planning at the design stage of project delivery by governments 
and their agencies has signifi cant infl uence on the fi nal cost of 
the projects procured by them. However, it does not have any 
infl uence on the quality and duration of the projects.
The p-value for the test of correlation between the level of 
contract planning and clients’ satisfaction with project quality 
(0.044) is less than the critical p-value (0.05) therefore, the 
hypothesis is rejected. The p-values for the test of correlation 
between the level of contract planning and clients’ satisfaction 
with project time (0.162) and cost (0.753), time-overrun (0.213), 
cost-overrun (0.076), percentage of time-overrun to initial contract 
period (0.412) and percentage of cost-overrun to initial contract 
sum (0.258) are greater than the critical p-value (0.05) therefore, 
the hypothesis is accepted. These results imply that the level 
of planning done at the contract stage of project delivery by 
governments and their agencies has signifi cant infl uence on 
clients’ satisfaction with project quality but it does not have any 
infl uence on the duration and cost of projects procured by them.
Furthermore, the p-values for the test of correlation between 
the level of overall project planning and clients’ satisfaction with 
project time (0.134), cost (0.264), quality (0.088), time-overrun 
(0.562), cost-overrun (0.195), percentage of time-overrun to initial 
contract period (0.277) and percentage of cost-overrun to initial 
contract sum (0.386) are greater than the critical p-value (0.05). 
Therefore, the hypothesis is accepted. These results are notable 
because while the levels of planning at different stages of project 
delivery infl uence the different parameters of project performance, 
the level of overall planning that is the summary of the levels of 
planning at all the stages of project development has no infl uence 
on all the parameters of project performance. This result tends to 
imply that the overall planning by governments and their agencies 
do not have any infl uence on project performance.
CORRELATION BETWEEN THE LEVEL OF PROJECT 
PLANNING AND THE PERFORMANCE OF PROJECTS 
PROCURED BY PRIVATE ORGANISATIONS
The correlation between the level of project planning and 
the performance of projects procured by private clients was 
also investigated. This entailed the test of the third research 
hypothesis of the study. The results are presented in Table 7.
The results relative to conception planning showed that the 
p-values for the test of correlation between the level of conception 
planning and project time-overrun (0.001), cost-overrun (0.017), 
percentage of time-overrun to initial contract period (0.006) and 
percentage of cost-overrun to initial contract sum (0.039) are 
less than the critical p-value (0.05). Therefore, the hypothesis is 
rejected. However, the p-values for the test of correlation between 
the level of conception planning and clients’ satisfaction with 
project time (0.215), cost (0.986) and quality (0.244) are greater 
than the critical p-value (0.05). Therefore, the hypothesis is 
accepted. These results indicate that while the level of planning 
at the conception stage of projects procured by private clients has 
signifi cant infl uence on the duration and cost of the projects, it 
does not infl uence the level of satisfaction of private clients with 
the duration, cost and quality of the projects they procure.
The p-value for the test of correlation between the level of project 
design planning and project time-overrun (0.002) is less than 
the critical p-value (0.05). Therefore, the hypothesis is rejected. 
However, the p-values for the test of correlation between the 
level of project design planning and private clients’ satisfaction 
with project duration (0.847), cost (0.124) and quality (0.407) and 
project cost-overrun (0.794), percentage of time-overrun to initial 
contract period (0.461) and percentage of cost-overrun to initial 
contract sum (0.903) are greater than the critical p-value (0.05). 
Therefore, the hypothesis is accepted. These results indicate that 
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the level of planning at the design stage of project delivery by 
private clients has signifi cant infl uence on the amount of delay in 
the projects but it does not infl uence client satisfaction and the 
fi nal cost of projects.
The p-value for the test of correlation between the level of 
contract planning and clients’ satisfaction with project cost (0.004) 
is less than the critical p-value (0.05). Therefore, the hypothesis is 
rejected. However, the p-values for the test of correlation between 
the level of contract planning and clients’ satisfaction with project 
duration (0.411) and quality (0.382) and project time-overrun 
(0.637), cost-overrun (0.611), percentage of time-overrun to 
initial contract period (0.254) and percentage of cost-overrun to 
initial contract sum (0.890) are greater than the critical p-value 
Table 6: Results of the Spearman test of correlation between the level of project 
planning and performance of projects procured by public clients
Parameter   Conception Design  Contract  Overall  
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R=Coefficient of correlation 
Table 7: Results of the Spearman test of correlation between the level of project 
planning and performance of projects procured by private clients
The Australasian Journal of Construction Economics and Building [Vol 9, No 2] 48
(0.05). Therefore, the hypothesis is accepted. These results 
imply that the level of planning at the contract stage of project 
delivery by private clients has signifi cant infl uence on their level 
of satisfaction with project cost but it does not infl uence their 
satisfaction with project duration and quality as well as the fi nal 
time and cost of their projects.
The p-value for the test of correlation between the level of overall 
project planning and clients’ satisfaction with project cost (0.004) 
is less than the critical p-value (0.05) therefore, the hypothesis is 
rejected. However, the p-values for the test of correlation between 
the level of overall project planning and clients’ satisfaction with 
project duration (0.259) and quality (0.200) and project time-
overrun (0.265), cost-overrun (0.971), percentage of time-overrun 
to initial contract period (0.990) and percentage of cost-overrun 
to initial contract sum (0.934) are greater than the critical p-value 
(0.05) therefore, the hypothesis is accepted. These results imply 
that the level of overall project planning done by private clients 
during construction project delivery has signifi cant infl uence 
on clients’ level of satisfaction with project cost but it does not 
infl uence their satisfaction with project duration and quality as 
well as the fi nal time and cost of their projects.
DISCUSSION
The results of the study on the levels of use of selected project 
conception plans show that the levels of use of project briefs and 
feasibility and viability studies by both public and private clients 
are high, while that of life-cycle charts is low. However, public 
clients use project briefs more than private clients while the latter 
use feasibility and viability studies and life-cycle charts more than 
the former. The results tend to indicate that the two categories 
of clients give more concern and commit more resources to the 
conceptualisation and defi nition of project requirements than the 
defi nition and scheduling of project delivery time. These results 
tend to imply that the two clients do not show enough concern for 
the planning of the delivery time of their projects at conception.
The results of the levels of use of selected project design 
plans show that public clients use project bill of quantities and 
specifi cations more than project drawings while private clients 
use project drawings more than project bill of quantities and 
specifi cations. The differences in the levels of use of the six 
selected project design plans by the two categories of clients 
translate into higher level of project design planning by private 
clients than public clients. The results tend to indicate that 
public clients are more concerned with the specifi cation of the 
scope and quality of work than the specifi cation of the project 
requirements. Private clients on the other hand are more 
concerned with the documentation of project requirements than 
the scope and quality of work. Perhaps, this may be as a result of 
the lower level of use of project brief at project inception stage by 
private clients.
The results of the levels of use of the fi ve selected contract plans 
show that both public and private clients give more priority to 
programme of work than resource schedules (material, labour 
and plant schedules and cash-fl ow charts). The major differences 
in the levels of use of contract plans between the two categories 
of clients are that private clients give more priority to cash-fl ow 
charts than public clients while the latter gives more priority to the 
use of the remaining four contract plans than the former. These 
differences translate into higher level of contract planning by 
public clients than private clients. The higher level of use of cash-
fl ow charts by private clients tends to imply that private clients 
give more priority to the funding of their projects than public 
clients. This is likely to bring about better planning of the funding 
of private sector projects than public sector ones.
The results of project stage and overall planning by the two 
clients have shown that the levels of project conception and 
overall planning by the two clients are signifi cantly the same, 
however private clients do more of project design planning than 
public clients while the latter does more of contract planning 
than the former. Since the end results of project planning 
are manifested in project performance, the differences in the 
planning efforts of the two categories of clients are expected 
to be refl ected in the performances of their projects. The better 
performance in percentage of time-overrun to initial contract 
period in projects procured by public clients over those of private 
clients can therefore be regarded as the results of the higher 
level of contract planning by public clients. However, the results 
of the test of difference in the percentage of time-overrun to initial 
contract period between the two categories of projects have 
revealed that the difference is insignifi cant. This result implies that 
the impact of preparing more contract plans in projects procured 
by public clients is insignifi cant.
In the same vein, the better performance in time and cost-
overruns and percentage of cost-overrun to initial contract sum 
in projects procured by private clients over those of public clients 
can equally be regarded as the results of higher levels of project 
design planning by private clients than public clients. The results 
of the test of difference in these project performance parameters 
between the two categories of projects also revealed that the 
differences are insignifi cant. The results also imply that the impact 
of preparing more project design plans in projects procured by 
public clients is insignifi cant as far as time and cost overruns 
are concerned. However, private clients are more satisfi ed with 
the duration, cost and quality of their projects than public clients. 
The results confi rm that only the difference in client satisfaction 
with project duration and cost are signifi cant. These results thus 
indicate that the impact of the higher level of design planning 
done in projects procured by private clients is manifested in 
greater satisfaction of private clients with the delivery time and 
cost of their projects.
The evaluation of the infl uence of the level of project stage 
planning by the two categories of clients shows that the level of 
project conception planning by public clients has infl uence on 
client satisfaction with project duration and time-overrun while 
that of private clients has infl uence on project time-overrun, cost-
overrun and percentage of time-overrun to initial contract period. 
The results suggest three things. Firstly, increased level of project 
conception planning can bring about increased performance in 
delivery time of projects procured by public clients and increased 
performance of both delivery time and cost of projects procured 
by private clients. Secondly, although the levels of project 
conception planning by the two categories of clients are not 
signifi cantly different, that of private clients has more infl uence 
than that of public clients. Thirdly, that increased level of project 
conception planning by the two clients can infl uence the delivery 
time and cost of their projects.
The results showed that the level of project design planning 
by public clients has infl uence on project cost-overrun and 
percentage of cost-overrun to initial contract sum, while that 
of private clients has infl uence on only project time-overrun. 
The results indicate that the higher level of use of project bill 
of quantities and specifi cations by public clients has infl uence 
on project delivery cost while the higher level of use of project 
drawings by private clients has infl uence on project delivery time. 
What can be deduced from the results is that increased level 
of use of bill of quantities and specifi cation may reduce budget 
overrun on projects, while increased level of use of project 
drawings is likely to reduce delays on projects. This deduction 
does not consider numerous factors that have an equal infl uence 
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on the delivery time and cost of projects. Another important result 
of the correlation between the level of use of project design 
planning and project performance is that project design planning 
by both public and private clients has no infl uence on the three 
selected subjective project performance indicators. That is to 
say that it does not have any infl uence on clients’ perception of 
the performance of projects they procure. The implication of this 
result is that clients may not encourage higher level of project 
design planning on their own since it does not infl uence their 
perception of the performance of projects. Any effort to increase 
the level of project design planning by the two categories of 
clients will have to originate from either the project leader or 
members of the project team because clients’ perception of 
project performance may be quite different from objective 
measurement. Clients at times may not mind high project cost 
and time-overruns if the value of such cost and time will give him 
more satisfaction.
The results also revealed that the level of contract planning by 
public clients infl uences client satisfaction with project quality, 
while that of private clients infl uences client satisfaction with 
project cost. These results tend to indicate that the efforts of 
public clients relative to contract planning are directed at ensuring 
that they are satisfi ed with the quality of work while that of 
private clients is directed at ensuring that they are satisfi ed with 
the cost of projects. Increase in the level of contract planning 
by public clients will tend to increase their level of satisfaction 
with the quality of work in their projects while increase in the 
level of contract planning by private clients will increase their 
level of satisfaction with the cost of their projects. Unlike project 
design planning, contract planning does not infl uence any of the 
four selected objective parameters of project performance. The 
implication of this result is that the level of contract planning may 
not infl uence the actual duration and cost of projects.
The level of overall project planning by public clients has no 
infl uence on both subjective and objective indicators of project 
performance while that of private clients infl uence only their 
satisfaction with project cost. This result tends to indicate that 
there are more important factors than overall level of project 
planning that infl uences the performance of projects. Since 
project stage planning is a component of overall project planning, 
and it infl uences project performance, the result thus encourages 
clients to concentrate on increasing the level of project stage 
planning in their efforts to improve project performance. 
CONCLUSION
Planning is no doubt one of the functions of management. It is 
the process that initiates the commencement of management 
process and is therefore a prerequisite to other management 
functions such as monitoring, evaluation and control. This study 
has revealed that in the delivery of construction projects, private 
clients commit more resources and efforts to project planning 
at the design stage than public clients. The results tend to 
imply that private clients manage projects better than public 
clients at the preconstruction stage. Better management at the 
conception stage is expected to bring about better results. This 
is confi rmed by a higher level of client satisfaction with project 
time, cost and quality and lower project time and cost-overruns 
on the part of private sector projects. This result is a challenge to 
government and their agencies in Nigeria to show more concern 
and commit more resources and efforts to project planning at the 
preconstruction stage of their projects.
The study also revealed that the level of use of project life-cycle 
charts by the two clients is low. The plan is the tool for effective 
management of project delivery time and its neglect would mean 
poor management of project time. This is refl ected in the high 
percentages of time-overrun to initial contract period recorded 
in the study. Public and private clients in Nigeria need to commit 
more resources and efforts to the planning of project delivery 
period in order to improve the performance of their projects.
The level of project stage planning does not infl uence many 
of the parameters of project performance. For example, the 
levels of contract and overall planning have no infl uence on 
any of the objective parameters which are the basis of defi ning 
project objectives, setting targets and deadlines and monitoring, 
evaluating and controlling their implementation. The impact of 
planning on project delivery process and performance is expected 
to be the same with other management functions. Where project 
planning is ineffective, the chances of monitoring, evaluation and 
control being effective may be slim. The result that the level of 
project planning by Nigerian clients has little infl uence on project 
performance should be a matter of concern to all stakeholders. 
The two categories of clients will need to improve the level of 
planning of their projects in order to achieve effective monitoring, 
evaluation and control of their delivery process and improved 
project performance. There is still room for increased level of use 
of project conception, design and contract plans on the part of 
both public and private sector clients  in Nigeria. 
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